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1.  Originator 
 
Darryl E. Fountain 

2.  Log Date: 
      

11/09/2004 

3.  CCR #: 
     

04-0618 

4. Rev: 
     

5.  Tel: 
 
301-925-0333 

6. Rm #:  
 
3015A 

7. Org. 
 
SO 

8. CCR Title: Mount STORNEXT device DP3 on p0drg04 for use as Science Office staging area  
 
9. Originator Signature/Date 
  
 Darryl E. Fountain  /s/   11/09/2004         

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date: 11/15/2004  
 

13.  CCR Sponsor Signature/Date 
 
Janine Smith-Carlisle   /s/   11/09/2004 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
None 

17. Schedule 
Impact: 
Low 

18.   CI(s) Affected:None 

19.  Release Affected by this Change:  
N/A 

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
The Science Office requires a staging area for data retreived to fill orders for data for such things as Synergy V and other testing.  
This will only be used as a staging area and the data wil be removed once archived in the AMASS. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Mount STORNEXT device to be used as a temporary staging area for science office data. 
The STORNEXT device will be returned to System Engineering after 2 months of use by the Science Office. 

25.  Alternate Solution:  (use additional sheets if necessary) 
      

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The data required for Synergy V testing as well as other tests will not be available on schedule and will impact the testing process. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Abdollah Abtahi   /s/  11/11/2004 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


